

2 Jharkhand Tribal Empowerment and Livelihood Project (JTELP),

Block – Barwadih, District – Latehar

Jharkhand Tribal Empowerment and Livelihood Project jointly supported by IFAD and Welfare department of Govt. of Jharkhand. Jharkhand Tribal Development Society is nodal agency for this project in the state level. JTELP project implemented by Bhartiya Lok Kalyan Santhan in Barwadih block of Latehar district with effected from 16th March, 2015. The project is implemented in 05 selected Panchayats of Barwadih block namely Mangra, Ukamar, Kuchila, Chhipadohar and Chungru. The main objective of this project of Empowerment of Tribal community, sustainable Livelihood and development of Community Structures. Jharkhand Tribal Development Society (JTDS) has designed such way that the project is for of people and by people. The progress report describes the activities conducted from 1st April 2020 to 31st March of 2021.

2.2.1 Objectives of JTELP project:-

- ❖ To empower women by micro saving through SHG
- ❖ To encourage farmers for multi-cropping pattern by proper utilizing of natural resources available in village.
- ❖ To reduce poverty and improve their livelihood and purchasing power.
- ❖ To educate women to know their dignity politically, socially and economically
- ❖ To create self employment for youth in local and block from migration and protect from anti-social movement in locality.
- ❖ To increase ground water level by use natural resources available in village.

2.2.2 Details of villages:-

Sl. No.	Name of Panchayats	Name of Villages
1.	Mangra	Mangra, Murgidih, Hendehas, Amdiha, Dorami, Kalyanpur.
2.	Ukamar	Ukamar, Luhur, Ledgain, Paira, Muru
3.	Kuchila	Kuchila, Baridohar, Barichattan
4.	Chhipadohar	Chhipadohar, Juruhar, Harinamar
5.	Chungru	Chungru, Gua, Hosir, Hehegarha, Opang, Nawadih

2.2.3 Details of Core Staffs:-

Sl. No.	Name	Designation	Academic Qualification	Mobile No.	Experience

1	Mr. Sandeep Kumar Vaidya	FNGO Coordinator	PGDRD MBA	9097707521	4 years work experience in various projects in different NGOs.
2	Mr. Vinod kumar	Agriculture Specialist	B.Sc.(Ag.) Honours	8545923581	2 years work experience
3	Mr. Rajeev Ranjan	Junior Engineer	B Tech in Civil	7903029740	4 years work experience
4	Mr. Anil Prasad	Gender Officer	M.A. (PGDRD)	8709029043	3 years work experience in different NGOs

2.2.4 Details of Community Facilitator:-

Sl. No.	Name	Designation	Academic Qualification	Name of Gram Panchayat	Mobile No.
1.	Mr. Santosh Kumar Singh	Community Facilitator	B.A.	Mangra	9570345796
2.	Gautam kumar	Community Facilitator	B.A	Mangra	7909073338
3.	Mr. Bijay kr. yadav	Community Facilitator	I.A	Ukamar	6299248747
4.	Mr. Ranjan Singh	Community Facilitator	B.A	Ukamar	9934027539
5.	Mr. Ram Singh	Community Facilitator	I.A	Kuchila	6203168830
6.	Mr. Laldev Singh	Community Facilitator	I.A	Kuchila	7762832333
7.	Mr. Jidhan Singh	Community Facilitator	B.A.	Chhipadohar	9798444219
8.	Mr. Raj Kumar Singh	Community Facilitator	I.A	Chipadohar	7366809093
9.	Mr. Sushil Prasad	Community Facilitator	B.A	Chungru	9470173761

10.	Mr. Shyam Bihari Singh	Community Facilitator	B.A	Chungru	8210956495

2.2.5 Subordinate programmes:-

Gram Sabha meeting: In order of Community Based Organizations Meetings we have attend all Gram Sabha meeting in every month every 23 villages. In Gram Sabha meeting we select the beneficiaries for any plan and also discussed about our project and plans executed by GSPEC. The responsibilities of Gram Sabha meeting is on our CRPs of that particular village that he will must participate in Gram Sabha meeting.



GSPEC Meeting: We have already formed Gram Sabha Project Executive Committee in 2020-21 in all our 23 projected villages. In all 23 villages GSPEC meeting is going uniformly in weekly or fortnightly. In this meeting CRP or CF participating regularly and facilitate them to go proper way. Members of GSPEC are discussed about running work and its financial and physical progress and about labour payment, purchasing of materials and next plan have to taken by GSPEC.



Land & Water Management work : In this year we have taken 11 irrigation well size of 35'x15' and 6 completed 6 and 5 work progress shallow well size of 15'x8'. completed 5 and 1 work progress



Rice mill , Dalmill & Paddy threshar distribution:-

On March 2020 we have distributed 2 Rice mill. 1 Ricemill given village kuchila Youth Group & 1 Ricemill given to Chhipadohar Youth group. And we have distributed 6 paddy threshar ,3 paddy threshar mangra FSC and 3 Paddy threshar Chhipadohar FSC.



Exposure Visit of Beneficiaries:

In order of beneficiaries training a one day exposure visit programme was conducted by DPMU Latehar. In this 36 participants from Youth group were participated. They went to Barichatan Jspls Goat Culuster Panchyat Kuchla Barwadih. Two Agriculture exposure visit programme was conducted by DPMU Latehar. In this both exposure visit 30 participants from GSPEC, PRI & new FNGO staff were participated. They went to KVK Vikas Bharti Bishunpur Gumla. There they saw Mango orchard, 0.5 Model of ,NAFED, Vermicomposting etc.



Farmers Training:

10th one day Farmers training organised till march 2021 at village Kalyanpur, Kuchila, Mangra, Murgdih & Ukamar for given some knowledge by TSA on the different Kharif & Rabi crops for sowing techniques and also discuss about insect ,pest and fungus management .



Latitude: 23°51'12"
Longitude: 84°8'53"
Accuracy: 500.0m
Time: 13-01-2021 12:19:12
Note: CF CRP AKM training

Youth group Training:

During the period till March 2021 we have conducted YGs training at different villages. In this training YGs have taught to maintain their books of records and the role & responsibilities of leaders. Total 10 units of training conducted in our projected area in each units have 32 participants. As trainer of these trainings came to DPMU Latehar.



Weekly

meeting of staff:

Regular weekly meetings of staff have been conducted on the following issues:

- Submission of progress report.
- Submission of prepared action plans, tour plans of the following month.
- Discussion on various documents preparation and keeping, validation.
- Identification of difficulties and remedial actions.
- Reports on SHGs, Gram Sabhas, VDF, GSPEC, YG with detail information.
- Case studies etc.



Agriculture work at JTELP

Papaya:- we have planted or cultivated papya in 3 acer at panchyat Mangra village Mangra 1 acer & Kalyanpur 2 acer Earn 18690 thourgh Papaya plantation.



Pohsan watika:- Women from 41 self-help group groups have been selected from 13 villages for farming in Posan Vatika 1 Dismil, in which 360 families will benefit 10, Didi people have been selected from all groups.



Kharif season :- We have worked on 5 crops in kharif season in 23 villages. The following list indicates total cultivated area and total farmers.

S.No	Panchayat	Village	No. of total Farmers	Paddy			Maize	Til	Pigeon Pea	Black Gram
				Don I	Don II	Don III	Bari	Tar 1	Tanr II	Tanr II
				Area in Acre	Area in Acre	Area in Acre	Area in Acre	Area in Acre	Area in Acre	Area in Acre
1	Mangra	Mangra	202	16	68	38	41	30	30	9
2	Mangra	Kalyanpur	225	18	76	42	45	34	34	15
3	Mangra	Murgidih	97	8	33	18	19	14	14	5
4	Mangra	Dorami	60	5	20	11	12	9	9	4
5	Mangra	Hendehas	40	3	13	7	8	6	6	3
6	Mangra	Amdiha	150	12	50	28	30	22	22	9
7	Ukamar	Ukamar	160	12	54	30	32	24	24	8
8	Ukamar	Ledgain	50	4	17	9	10	8	8	4
9	Ukamar	Muru	250	18	84	47	50	37	37	14
10	Ukamar	Luhur	100	8	34	19	20	15	15	6
11	Ukamar	Paira	80	6	27	15	16	12	12	5
12	Kuchila	Kuchila	270	20	91	50	54	41	41	17
13	Kuchila	Baridohar	60	5	20	11	12	9	9	5
14	Kuchila	Barichttan	80	6	27	15	16	12	12	6
15	Chhipadohar	Chhipadohar	286	22	94	53	57	43	43	25
16	Chhipadohar	Juruhar	200	16	67	37	40	30	30	11
17	Chhipadohar	Harinamar	50	4	17	9	10	8	8	4
18	Chungru	Chungru	200	16	67	37	40	30	30	12
19	Chungru	Gua	100	8	34	19	20	15	15	4
20	Chungru	Opang	100	8	34	19	20	15	15	6
21	Chungru	Nawadih	60	5	20	11	12	9	9	5
22	Chungru	Hosir	100	8	34	19	20	15	15	5
23	Chungru	Hehegara	80	6	27	14	16	12	12	4
Total			3000	234	1008	558	600	450	450	186



Rabi season :- We have worked on 7 crops (Wheat,Potato,Mustard,Lentil,Tisi,Gram and Khesari) in Rabi season in 23 villages.the following list indicates total cultivated area and total farmers.

Ravi 2020-2021												
Sr no	Panchayt	Village	1			2	3		4		5	Total Acre
			No. of Beneficiary	New No. of Beneficiary	Wheat @ 30 D	Vegetable @ 10 D	Mustard @ 30 D	Tisi @ 20 D	Gram @ 20 D	Khesari @ 30 D	Lentil @ 30 D	
					Area in Acre	Area in Acre	Area in Acre	Area in Acre	Area in Acre	Area in Acre	Area in Acre	
1	Mangra	Mangra	400	287	40	20		25	80		80	245
2	Mangra	Kalyanpur	310	321	35	20	50		60		70	235
3	Mangra	Murgidih	110	120	15	10		10		32	20	87
4	Mangra	Dorami	85	84	12	10		10		25	10	67
5	Mangra	Hendehas	70	68	10	5	10			20	15	60
6	Mangra	Amdiha	250	246	30	15	50		50		45	190
7	Ukamar	Ukamar	300	261	25	15	50			90	45	225
8	Ukamar	Ledgain	75	78	15	10		15	15		10	65
9	Ukamar	Muru	300	303	40	20	50		60		55	225
10	Ukamar	Luhur	150	135	20	10		25		45	30	130
11	Ukamar	Paira	150	152	20	10	20			45	30	125
12	Kuchila	Kuchila	350	336	55	30	60		70		50	265
13	Kuchila	Baridohar	120	122	16	10		15		36	25	102
14	Kuchila	Barichttan	122	124	20	10	30		25		30	115
15	Chhipadohar	Chhipadohar	515	552	75	20	70			152	95	412
16	Chhipadohar	Juruhar	450	382	35	15	40		80		75	245
17	Chhipadohar	Harinamar	80	96	12	5	15		15		15	62
18	Chungru	Chungru	350	354	40	20	50		70		65	245
19	Chungru	Gua	120	130	15	10		25		35	30	115
20	Chungru	Opang	125	127	20	10	35		25		30	120
21	Chungru	Nawadih	100	90	15	5	30			30	20	100
22	Chungru	Hosir	150	144	20	10	40			45	25	140
23	Chungru	Hehegara	150	112	15	10		25		45	30	125

Late Rabi season :- We have worked on 4 crops (bottle Gourd,bitter Gourd,cucumber,Sponge Gourd) in Rabi season in 23 villages.Total in acer 228.12 (botel Gaourd 87.5 acer,bitter Gaourd 27.5 acer,cucumber 50.62 acer,spn gaourd 62.5 acer) the following list indicates total cultivated area and total farmers.

Late Rabi Crops 2020-21

Village name	Total Farmer	Bottle gourd Weight in (Kg.)	Area in (Acre)	Bitter gourd Weight in (Kg.)	Area in (Acre)	Cucumber Weight in (Kg.)	Area in (Acre)	Sponge gourd Weight in (Kg.)	Area in (Acre)
Mangra	210	6.3	12.6	2.1	4.2				
Kalyanpur	220	6.6	13.2	2.1	4.2				
Murgidih	80					1.2	2.4	4.16	3.2
Dorami	60					0.9	1.8	3.12	2.4
Hendeahas	70					1.06	2.12	3.64	2.8
Amdiha	200	6	12	1.9	3.8				
Ukamar	200	6	12	1.9	3.8				
Ledgain	60	1.6	3.2	0.6	1.2				
Muru	220	5.6	11.2	2.1	4.2				
Luhur	100	2.95	5.9	0.55	1.1				
Paira	80	2.4	4.8	0.4	0.8				
Kuchila	150					3.3	6.6	7.8	6
Baridohar	100					2	4	5.2	4
Barichttan	120					2.4	4.8	6.24	4.8
Chhipadohar	350					5.9	11.8	21.06	16.2
Juruhar	230					3.45	6.9	12.35	9.5
Harinamar	50					0.75	1.5	2.6	2
Chungru	150					2.25	4.5	7.8	6
Opang	80					1.2	2.4	4.16	3.2
Gua	80	2.4	4.8	0.8	1.6				
Nawadih	60	1.8	3.6	0.6	1.2				
Hosir	70	2.1	4.2	0.7	1.4				
Hehegara	60					0.9	1.8	3.12	2.4
	3000	43.75	87.5	13.75	27.5	25.31	50.62	81.25	62.5

